S((EB Weekly Update
March 11, 2013

Subject: SRM 7.2 Go-Live Postponed Until September 3, 2013
Audience: Procurement Directors, Finance Directors, SRM Users

The go-live date for the SRM 7.2 procurement system upgrade has been postponed from July 1
to September 3, 2013. To provide a more detailed view of the SRM 7.2 timeline adjustments,
you will find a revised implementation schedule posted on the SCEIS Weekly Updates page in
conjunction with this message. We hope this extension will provide agencies with ample time to
prepare for the upgrade and allow agency users to complete year-end activities as smoothly as
possible.

If you have any questions about this change in schedule, please email them to
sceis@sceis.sc.gov.



http://www.sceis.sc.gov/documents/SRM_7.2_Schedule_for_9-3-2013_Go-live.pdf
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